COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 16/ 2010

ESTI MATE SUMVARY 10: 17: 37
CONTI D C16188B ESTI MATE NO 0012 FINL SPEC YR 2005
PCN: 16188B- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 282.0 DAYS TIME ALLOW 12/ 15/200 FI XED COVPLETI ON DATI
SH 92 PAYNE SI DI NG PERCENT TI ME: 98. 60 ORI G TIME ALLOW 12/15/200 FI XED COMPLETI ON DATI
PROJECT NO HBO92A- 020
SH 92 PAYNE SI DI NG
NAME OF ROAD: 092A
PRQIECT COUNTI ES: DELTA
CONTRACTOR:
SCOTT CONTRACTI NG | NC. PAY PERI OD ENDI NG 12/ 16/ 2010 DATE TI ME STARTED 03/ 05/2009
9540 E. 104th Avenue DATE LET 01/ 29/ 2009 DATE WORK BEGAN 03/ 09/ 2009
DATE AWARDED 02/ 12/ 2009 DATE TIME STOPPED 12/11/2009
DATE CONTRACT EXECUTED 03/ 04/ 2009 DATE ACCEPTED 12/ 11/ 2009
Hender son CO 80640 303/ 279- 0900 DATE NOTI CE TO PROCEED 03/ 05/ 2009
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,035, 701. 12 PARTI O PATI NG $ 67, 000. 00 $ 0.00
AWARD PRQIECT AMT: $ 7,101, 891. 27 NON-PARTI Cl PATI NG 6,968, 701. 17 0.00
PERCENT COWPLETE: 100. 00% TOTAL EARNI NGS 7,035, 701. 17 0.00
FUNDS AVAI LABLE: $ -0.05 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 7,035, 701. 17 0.00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 106, 528. 37
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 7,035, 701. 17 106, 528. 37
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 7,035, 701. 17 106, 528. 37
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 106, 528. 37

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 16188B- BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QY TH S PER (D TH S CUMLLATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0. 00
50, 000. 00000 1. 000 50, 000. 00
0010 202-00001 *Renoval of Structure 2. 000 2.000
EACH 0. 000 0. 00
260. 00000 2.000 520. 00
0015 202-00010 Renoval of Tree 34. 000 34. 000
EACH 0. 000 0. 00
380. 00000 34. 000 12, 920. 00
0020 202-00015 Renoval of Headwal | 9. 000 9. 000
EACH 0. 000 0. 00
2, 000. 00000 9. 000 18, 000. 00
0025 202-00020 Renoval of Concrete Box Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
10, 000. 00000 1. 000 10, 000. 00
0030 202-00033 Renoval of Pipe 27.000 27.000
EACH 0. 000 0. 00
455. 00000 27.000 12, 285. 00
0035 202- 00090 *Renoval of Delineator 22.000 22.000
EACH 0. 000 0. 00
5. 25000 22.000 115. 50
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,762. 000 2,762.000
SY 0. 000 0. 00
2. 80000 2,762.000 7,733.60
0045 202- 00500 Renoval of Portions of Present Structure 2. 000 2. 000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0050 202-00810 *Renoval of Gound Sign 31. 000 31. 000
EACH 0. 000 0. 00
48. 00000 31. 000 1, 488. 00
0055 202-01000 *Renoval of Fence 25, 672. 000 25, 672. 000
LF 0. 000 0. 00
0. 28000 25, 672. 000 7,188. 16



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 16188B- BI D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-01130 *Renoval of Quardrail Type 3 987. 500 987. 500
LF 0. 000 0. 00
2.30000 987. 500 2,271.25
0065 202- 01300 *Renoval of End Anchorage 6. 000 6. 000
EACH 0. 000 0. 00
110. 00000 6. 000 660. 00
0070 203-00010 *Uncl assi fied Excavation (Conplete In Place) 175, 385. 000 175, 385. 000
CY 0. 000 0. 00
4. 50000 175, 385. 000 789, 232. 50
0075 203-00100 Mick Excavation 1, 925. 000 1, 925. 000
CY 0. 000 0. 00
8. 55000 1, 925. 000 16, 458. 75
0080 203-01100 Proof Rolling 13. 000 13. 000
HOUR 0. 000 0. 00
72. 00000 13. 000 936. 00
0085 203-01500 Bl adi ng 22.000 22.000
HOUR 0. 000 0. 00
115. 00000 22.000 2,530. 00
0090 203-01510 Backhoe 69. 800 69. 800
HOUR 0. 000 0. 00
95. 00000 69. 800 6, 631. 00
0095 203-01515 Backhoe (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0100 203-01551 Dozi ng (Heavy) 31. 000 31. 000
HOUR 0. 000 0. 00
150. 00000 31. 000 4, 650. 00
0105 203-01555 Dozi ng (Landscapi ng) 0. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0110 203-01582 Truck (Dunp) 18. 300 18. 300
HOUR 0. 000 0. 00

80. 00000 18. 300 1, 464. 00



CONTI D: C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16188B-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO. 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01590 Front End Loader (Rubber Tire) 49. 000 49. 000
HOUR 0. 000 0. 00
95. 00000 49. 000 4, 655. 00
0120 203-01594 Conbi nati on Loader 19. 000 19. 000
HOUR 0. 000 0. 00
70. 00000 19. 000 1, 330. 00
0125 203-01597 *Pot hol i ng 63. 000 63. 000
HOUR 0. 000 0. 00
240. 00000 63. 000 15, 120. 00
0130 206- 00000 Structure Excavation 570. 000 570. 000
Cy 0. 000 0. 00
10. 00000 570. 000 5, 700. 00
0135 206- 00065 *Structure Backfill (FlowFill) 312. 000 312. 000
Cy 0. 000 0. 00
70. 00000 312. 000 21, 840. 00
0140 206- 00100 *Structure Backfill (Oass 1) 290. 000 290. 000
Cy 0. 000 0. 00
25. 00000 290. 000 7, 250. 00
0145 207- 00305 Wt | and Topsoi | 0. 000 0. 000
Cy 0. 000 0. 00
7. 00000 0. 000 0.00
0150 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
Cy 0. 000 0. 00
8. 65000 0. 000 0.00
0155 208- 00005 *Erosion Log 20, 614. 000 20, 614. 000
LF 0. 000 0. 00
2. 75000 20, 614. 000 56, 688. 50
0160 208-00011 *Er osi on Bal es (Wed Free) 2.000 2.000
EACH 0. 000 0. 00
18. 00000 2.000 36. 00
0165 208- 00020 *Silt Fence 1,177.000 1,177.000
LF 0. 000 0. 00
1. 15000 1,177. 000 1,353.55



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16188B- BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0175 208- 00050 *StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
115. 00000 0. 000 0. 00
0180 208-00070 *Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 600. 00000 1. 000 1, 600. 00
0185 208-00103 *Renoval and Disposal of Sedinent (Labor) 22.000 22.000
HOUR 0. 000 0. 00
36. 00000 22.000 792. 00
0190 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 1. 000 1. 000
HOUR 0. 000 0. 00
115. 00000 1. 000 115. 00
0195 208- 00206 *Erosion Control Supervisor 174. 000 174.000
DAY 0. 000 0. 00
260. 00000 174. 000 45, 240. 00
0200 210-00001 Reset Structure 1. 000 1. 000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0205 210-00011  *Reset Mailbox Structure (Type 1) 7.000 7.000
EACH 0. 000 0. 00
165. 00000 7.000 1, 155. 00
0210 210-00013  *Reset Mailbox Structure (Type 3) 1. 000 1. 000
EACH 0. 000 0. 00
425. 00000 1. 000 425. 00
0215 212-00006 *Seeding (Native) 20. 100 20. 100
ACRE 0. 000 0. 00
300. 00000 20. 100 6, 030. 00
0220 212-00032 *Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2, 700. 00000 0. 000 0.00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0225 213-00004 *Mil ching (Weed Free Straw) 18. 000 18. 000
ACRE 0. 000 0. 00
330. 00000 18. 000 5, 940. 00
0230 213-00061 *Mil ch Tacki fier 3, 300. 000 3, 300. 000
LB 0. 000 0. 00
2.15000 3, 300. 000 7,095. 00
0235 214-01010 *Brush Layer Cutting 0. 000 0. 000
EACH 0. 000 0. 00
2.15000 0. 000 0. 00
0240 216-00041 *Soi | Retention Bl anket (Straw Coconut) 17, 938. 000 17,938. 000
SY 0. 000 0. 00
1. 15000 17, 938. 000 20, 628. 70
0245 304- 01005 *Aggregat e Base Course (O ass 1) 29, 995. 000 29, 995. 000
CY 0. 000 0. 00
28. 00000 29, 995. 000 839, 860. 00
0245 MATERI AL ALLOMANCE 0. 000
CY 0. 000 0. 00
11. 52000 0. 000 0. 00
0250 304- 06007 *Aggregat e Base Course (C ass 6) 14, 069. 000 14, 069. 000
CY 0. 000 0. 00
34. 00000 14, 069. 000 478, 346. 00
0250 MATERI AL ALLOMANCE Crushed ABC stored at pit 0. 000
CY 0. 000 0. 00
11. 52000 0. 000 0. 00
0250 MATERI AL ALLOMANCE Crushed ABC stored at pit 0. 000
CY 0. 000 0. 00
11. 52000 0. 000 0. 00
0255 310- 00400 *Process Asphalt Mat For Base Course 0. 000 0. 000
SY 0. 000 0. 00
3. 00000 0. 000 0. 00
0260 403-00721  *Hot M x Asphalt (Patching) (Asphalt) 177. 000 177. 000
SY 0. 000 0. 00
38. 50000 177. 000 6, 814. 50



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 16188B- BI D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 403-34701 *Hot M x Asphalt (Gading SX) (75) 20, 861. 860 20, 861. 860
TON 0. 000 0. 00
65. 00000 20, 861. 860 1, 356, 020. 90
0270 411- 03342 Asphalt Cenent Performance G ade (PG 64-28) 532. 330 532. 330
TON 0. 000 0. 00
850. 00000 532. 330 452, 480. 50
0275 411- 03352 Asphalt Cenent Performance G ade (PG 58-28) 765. 470 765. 470
TON 0. 000 0. 00
325. 00000 765. 470 248, 777.75
0280 411-10255 Enul sified Asphalt (SlIow Setting) 3, 931. 000 3, 931. 000
GAL 0. 000 0. 00
2. 45000 3, 931. 000 9, 630. 95
0285 411-10300 Enul sified Asphalt (Prine Coat) 271. 000 271. 000
GAL 0. 000 0. 00
5. 40000 271. 000 1, 463. 40
0290 420-00110 Ceotextile (Drainage) (O ass A) 819. 500 819. 500
Sy 0. 000 0. 00
2. 75000 819. 500 2,253.63
0295 506- 00206 Riprap (6 Inch) 52. 000 52. 000
Cy 0. 000 0.00
91. 00000 52. 000 4,732.00
0300 506- 00209 Riprap (9 Inch) 156. 300 156. 300
Cy 0. 000 0.00
92. 00000 156. 300 14, 379. 60
0305 506-00212 Riprap (12 Inch) 72.000 72.000
Cy 0. 000 0.00
93. 00000 72.000 6, 696. 00
0310 601- 01000 *Concrete Cass B 30. 150 30. 150
Cy 0. 000 0.00
525. 00000 30. 150 15, 828. 75
0315 601- 03030 *Concrete Cass D (Box Culvert) 265. 000 265. 000
Cy 0. 000 0.00

400. 00000 265. 000 106, 000. 00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 602-00000 *Rei nforcing Steel 37, 699. 000 37, 699. 000
LB 0. 000 0. 00
0. 60000 37, 699. 000 22,619. 40
0325 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 627. 000 627. 000
LF 0. 000 0. 00
57. 00000 627. 000 35, 739. 00
0330 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 877. 000 877.000
LF 0. 000 0. 00
75. 00000 877.000 65, 775. 00
0335 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 121. 000 121. 000
LF 0. 000 0. 00
115. 00000 121. 000 13, 915. 00
0340 603-01425 42 Inch Reinforced Concrete Pipe (Conplete In Place) 94. 000 94. 000
LF 0. 000 0. 00
146. 00000 94. 000 13,724.00
0345 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0. 00
156. 00000 160. 000 24, 960. 00
0350 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 72.000 72.000
LF 0. 000 0. 00
330. 00000 72.000 23, 760. 00
0355 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0. 00
620. 00000 6. 000 3, 720. 00
0360 603-05024 24 Inch Reinforced Concrete End Section 16. 000 16. 000
EACH 0. 000 0. 00
710. 00000 16. 000 11, 360. 00
0365 603-05036 36 Inch Reinforced Concrete End Section 4.000 4.000
EACH 0. 000 0. 00
1, 030. 00000 4.000 4,120. 00
0370 603-05042 42 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
1, 600. 00000 2.000 3, 200. 00



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0375 603-05072 72 Inch Reinforced Concrete End Section 2. 000 2. 000
EACH 0. 000 0. 00
2,400. 00000 2.000 4, 800. 00
0380 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 687. 500 1, 687. 500
LF 0. 000 0. 00
16. 50000 1, 687. 500 27,843.75
0385 606-01340 *End Anchorage Type 3D 2. 000 2.000
EACH 0. 000 0. 00
1, 100. 00000 2.000 2,200. 00
0390 606-02005 *End Anchor age (Fl ared) 6. 000 6. 000
EACH 0. 000 0. 00
1, 600. 00000 6. 000 9, 600. 00
0395 607-00005 *End Post 65. 000 65. 000
EACH 0. 000 0. 00
108. 00000 65. 000 7,020. 00
0400 607-00010 *Corner and Line Brace Post 116. 000 116. 000
EACH 0. 000 0. 00
140. 00000 116. 000 16, 240. 00
0405 607-01100 *Fence Barbed Wre Wth Treated Woden Posts 51, 925. 000 51, 925. 000
LF 0. 000 0. 00
1. 70000 51, 925. 000 88, 272. 50
0405 MATERI AL ALLOMNCE Fence naterials on site 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0410 607-01110 *Fence Barbed Wre Wth Treated Woden Posts (Special) 13, 068. 000 13, 068. 000
LF 0. 000 0. 00
1. 80000 13, 068. 000 23,522. 40
0410 MATERI AL ALLOMNCE Fence naterials on site 0. 000
LF 0. 000 0. 00
0. 82000 0. 000 0. 00
0410 MATERI AL ALLOMNCE Fence naterials on site, fix math 0. 000
error
LF 0. 000 0. 00
0. 82000 0. 000 0. 00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0415 607-11310 *Fence Conbination Wre Wth Treated Woden Posts 559. 000 559. 000
(Speci al) LF 0. 000 0. 00
2.95000 559. 000 1, 649. 05
0420 607-11525 *Fence (Plastic) 1, 195. 000 1, 195. 000
LF 0. 000 0. 00
3.20000 1, 195. 000 3,824.00
0425 607-60112 *12 Foot Cate 1. 000 1. 000
EACH 0. 000 0. 00
240. 00000 1. 000 240. 00
0430 607-60116 *16 Foot Cate 4.000 4. 000
EACH 0. 000 0. 00
270. 00000 4. 000 1, 080. 00
0435 607-60324 *24 Foot Gate Twin 2.000 2.000
EACH 0. 000 0. 00
445. 00000 2.000 890. 00
0440 612-00001 *Del i neator (Type I) 138. 000 138. 000
EACH 0. 000 0. 00
23. 00000 138. 000 3,174.00
0445 612-00002 *Del i neator (Type I1) 45. 000 45. 000
EACH 0. 000 0. 00
24. 00000 45. 000 1, 080. 00
0450 612-00003 *Del i neator (Type II1) 32. 000 32. 000
EACH 0. 000 0. 00
25. 00000 32. 000 800. 00
0455 614-00011 *Sign Panel (Qass I) 169. 600 169. 600
SF 0. 000 0. 00
10. 85000 169. 600 1, 840. 16
0460 614-00012 *Sign Panel (Cass I1) 270. 000 270. 000
SF 0. 000 0. 00
15. 00000 270. 000 4, 050. 00
0465 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 26. 000 26. 000
EACH 0. 000 0. 00
95. 00000 26. 000 2,470.00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCR! PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 29. 000 29. 000
Sl i pbase
EACH 0. 000 0. 00
295. 00000 29. 000 8, 555. 00
0475 625- 00000 *Construction Surveying 0. 800 0. 800
LS 0. 000 0. 00
60, 000. 00000 0. 800 48, 000. 00
0480 626-00000 *Mobi |'i zati on 0. 800 0. 800
LS 0. 000 0. 00
170, 000. 00000 0. 800 136, 000. 00
0485 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0490 627-00005 *Epoxy Paverent MarKking 190. 000 190. 000
GAL 0. 000 0. 00
70. 00000 190. 000 13, 300. 00
0495 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 365. 000 365. 000
GAL 0. 000 0. 00
48. 00000 365. 000 17,520. 00
0500 627-01001 *Preforned Plastic Paverment Marking (Type I) 0. 000 0. 000
SF 0. 000 0. 00
9. 50000 0. 000 0.00
0505 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 359. 500 359. 500
11
) SF 0. 000 0. 00
14. 50000 359. 500 5,212.75
0510 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 140. 000 140. 000
SF 0. 000 0. 00
9. 50000 140. 000 1, 330. 00
0515 630-00000  *Fl aggi ng 9, 130. 250 9, 130. 250
HOUR 0. 000 0. 00
21. 25000 9, 130. 250 194, 017. 81
0520 630-00001 *Pilot Car Qperation 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0. 00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 16188B-BI D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0525 630- 00007 *Traffic Control Inspection 92. 000 92. 000
DAY 0. 000 0. 00
80. 00000 92. 000 7, 360. 00
0530 630-00012 *Traffic Control Managenent 168. 000 168. 000
DAY 0. 000 0. 00
530. 00000 168. 000 89, 040. 00
0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 4.000 4.000
EACH 0. 000 0. 00
210. 00000 4. 000 840. 00
0540 630-80341 *Construction Traffic Sign (Panel Size A) 11. 000 11. 000
EACH 0. 000 0. 00
42. 00000 11. 000 462. 00
0545 630- 80342 *Construction Traffic Sign (Panel Size B) 99. 000 99. 000
EACH 0. 000 0. 00
53. 00000 99. 000 5,247.00
0550 630-80343 *Construction Traffic Sign (Panel Size C 4.000 4.000
EACH 0. 000 0. 00
53. 00000 4. 000 212.00
0555 630- 80359 *Portabl e Message Sign Panel 374. 000 374. 000
DAY 0. 000 0. 00
74. 00000 374.000 27,676. 00
0560 630- 80360 *Drum Channel i zi ng Devi ce 231. 000 231. 000
EACH 0. 000 0. 00
11. 50000 231. 000 2, 656. 50
0565 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 17. 000 17. 000
EACH 0. 000 0. 00
21. 00000 17. 000 357. 00
0570 630-80370 Concrete Barrier (Tenporary) 2,088. 000 2,088. 000
LF 0. 000 0. 00
33. 00000 2,088. 000 68, 904. 00
0575 630- 80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
1. 05000 50. 000 52.50



CONTI D C16188B COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16188B- BI D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 630-85010 *| npact Attenuator (Tenporary) 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1.000 1, 100. 00
0585 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0590 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0595 700- 70016 F/ A Fuel Cost Adj ustnent 36, 726. 240 36, 726. 240
FA 0. 000 0. 00
1. 00000 36, 726. 240 36, 726. 24
0600 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 245, 806. 700 245, 806. 700
FA 0. 000 0. 00
1. 00000 245, 806. 700 245, 806. 70
0610 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0615 700- 70034 F/ A Di sputes Review Board 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0700 630-80350 Vertical Panel Added by MCR #2, CO #5 100. 000 100. 000
EACH 0. 000 0. 00
23. 00000 100. 000 2,300. 00
0705 202- 00250 Renoval of Pavenent Marking Added by MCR #2, CO #5 584. 000 584. 000
SF 0. 000 0. 00
2.20000 584. 000 1,284.80
0715 605- 00060 6 Inch Perforated Pipe Underdrain Added by MCR #4, CO 448. 000 448. 000
#6
LF 0. 000 0. 00

25. 00000 448. 000 11, 200. 00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0720 605- 84000 Subsurface Drain Qutlet Added by MCR #4, CO #6 368. 000 368. 000
LF 0. 000 0. 00
12. 00000 368. 000 4,416. 00
0725 310- 00608 Ful | Depth Recl amation of Hot M x Asphalt Pavenent 38, 578. 000 38, 578. 000
0-8"
( ) SY 0. 000 0. 00
3. 00000 38, 578. 000 115, 734. 00
0730 625-00001 Construction Surveying (Hourly) Added survey hours 10. 500 10. 500
HOUR 0. 000 0. 00
100. 00000 10. 500 1, 050. 00
0735 304- 03005 Aggregate Base Course (O ass 3) Price agreed by MCR #2, 2, 466. 000 2, 466. 000
added to Roadway category
CY 0. 000 0. 00
18. 00000 2,466. 000 44,388. 00
0740 603-10180 18 Inch Corrugated Steel Pipe Added by MCR #5, CO #11 52. 000 52. 000
LF 0. 000 0. 00
65. 00000 52. 000 3, 380. 00
0745 900- 00006 Added Item (Dollar)/ Price Reduction as per spec -1, 860. 480 -1, 860. 480
DOL 0. 000 0. 00
1. 00000 -1, 860. 480 -1, 860. 48
0750 202-01000 Renoval of Fence Added by CO # 14 42,974. 000 42,974. 000
LF 0. 000 0. 00
0. 75000 42,974. 000 32, 230. 50
0755 900- 00006 Added Item (Dol lar)/ Geogrid, Added by MCR # 6, CO #15 6, 895. 100 6, 895. 100
DOL 0. 000 0. 00
1. 00000 6, 895. 100 6, 895. 10
0760 613-00200 *2 Inch Electrical Conduit Added by MCR #7, CO #16 18. 000 18. 000
LF 0. 000 0. 00
9. 78000 18. 000 176. 04
0765 614-72875 *Loop Detector Wre Added by MCR #7, CO #16 770. 000 770. 000
LF 0. 000 0. 00
3. 45000 770. 000 2, 656. 50
0770 626- 00000 *Mobi | i zati on Added by MCR #7, CO #16 1. 000 1. 000
LS 0. 000 0. 00
575. 00000 1. 000 575. 00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PCN: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0775 212-00032 Soi | Conditioning Material change for Soil Conditioning 18. 000 18. 000
ACRE 0. 000 0. 00
2,100. 00000 18. 000 37, 800. 00
0780 900- 00006 Added Item (Dol lar)/ Fence subcontractor |ien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700- 70025 F/ A Quality Incentive Paynent Added by CO #019, no MCR -459. 840 -459. 840
or CMO required
FA 0. 000 0. 00
1. 00000 -459. 840 -459. 84
0790 900- 00006 Added Item (Dol lar)/ Added by CO#20 Supplier Lien Koal a 0. 000 0. 000
Mat e
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 900- 00006 Added Item (Dollar)/ 1.5 Inch PVC drain pipe 340. 000 340. 000
DOL 0. 000 0. 00
9. 60000 340. 000 3, 264. 00
0800 900- 00006 Added Item (Dol lar)/ HVA supplier lien 0. 000 0. 000
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 6, 305, 504.87 $ 0.00$ 6,305, 504. 87
CAT NOO300 STRUCTURES
0620 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
66, 000. 00000 1. 000 66, 000. 00
0625 206- 00000 Structure Excavation 1, 160. 000 1, 160. 000
CY 0. 000 0. 00
10. 00000 1, 160. 000 11, 600. 00
0630 206- 00100 *Structure Backfill (dass 1) 1, 036. 000 1, 036. 000
CY 0. 000 0. 00
25. 00000 1, 036. 000 25, 900. 00
0635 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00



CONTI D C16188B COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PCN: 16188B- Bl D ESTI MATE RUN 12/ 16/ 2010
PRQJECT: HB092A- 020 ESTI MATE NO 0012 10: 17: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0640 420-00110 Ceotextile (Drainage) (O ass A) 1, 236. 000 1, 236. 000
SY 0. 000 0. 00
2.75000 1, 236. 000 3,399. 00
0645 506- 00212 Riprap (12 Inch) 409. 000 409. 000
CY 0. 000 0. 00
93. 00000 409. 000 38, 037. 00
0650 601- 03030 *Concrete Cass D (Box Culvert) 811. 000 811. 000
CY 0. 000 0. 00
400. 00000 811. 000 324, 400. 00
0655 602- 00000 *Rei nforcing Steel 213, 870. 000 213, 870. 000
LB 0. 000 0. 00
0. 60000 213, 870. 000 128, 322. 00
0660 625- 00000 *Construction Surveying 0. 200 0. 200
LS 0. 000 0. 00
60, 000. 00000 0. 200 12, 000. 00
0665 626- 00000 *Mobi | i zati on 0. 200 0. 200
LS 0. 000 0. 00
170, 000. 00000 0. 200 34, 000. 00
0685 304- 03005 Aggregat e Base Course (O ass 3) Added by MCR 001 CO #2 124. 000 124. 000
CY 0. 000 0. 00
18. 00000 124. 000 2,232.00
0690 420-00130 Ceotextile (Separator) (O ass A) Added by MCR 001 CO #2 88. 000 88. 000
SY 0. 000 0. 00
3. 25000 88. 000 286. 00
0695 203- 00100 Mick Excavation added to structure item nunber, no CO 775. 000 775. 000
required
CY 0. 000 0. 00
8. 55000 775. 000 6, 626. 25
0710 206- 00520 Filter Material (O ass B) ADDED BY MCR #3, CO #5 254. 000 254. 000
CY 0. 000 0. 00
36. 00000 254. 000 9, 144. 00
CAT 0300 CURRENT AMI $ 663, 196. 25 $ 0.00% 663, 196. 25
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PON: 16188B- BI D ESTI MATE RUN 12/ 16/ 2010
PRQIECT: HB092A- 020 ESTI MATE NO 0012 10:17: 37
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0670 620- 00002 Field Office (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
28, 500. 00000 1. 000 28, 500. 00
0675 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00
0680 620- 00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
2, 500. 00000 1. 000 2,500. 00
CAT 0400 CURRENT AMI  $ 67, 000. 00 $ 0.00$ 67, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 7,035,701.12$ 0.00% 7,035,701.12



